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975 5th Avenue Northwest, Issaquah, Washington 98027 
Tel: (425) 295-0800 Fax: (425) 295-0850 

www.farallonconsulting.com 

December 10,2010 

Ms. Christy Brown 
U.S. Environmental Protection Agency, Region I 0 
I 200 Sixth A venue, A WT-121 
Seattle, Washington 9810 I 

RE: MONTHLY PROGRESS REPORT-NOVEMBER 2010 
JORGENSEN FORGE FACILITY 
U.S. EPA DOCKET NO. CERCLA-10-2003-0111 
SEATTLE, WASHINGTON 
FARALLON PN: 831-021 

Dear Ms. Brown: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document 
the activities conducted during November 20 I 0 at the Jorgensen Forge Facility in Seattle, 
Washington. This monthly progress report was prepared in accordance with the requirements in 
Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis 
at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 
2003 under EPA Docket No. CERCLA-10-2003-01 I I. 

SCOPE OF WORK 

This monthly progress report provides: 

• A summary of field activities conducted during November 201 O; 

• Analytical results of samples collected during November 20 IO; 

• A summary of deliverables submitted during November 201 O; 

• A summary of technical and regulatory meetings with EPA during November 2010; 

• A summary of planned activities, meetings, and deliverables for December 2010 and January 
201l;and 

• A summary of deviations from the AOC schedule anticipated for December 2010 and 
January 201 I. 

FIELD ACTIVITIES - NOVEMBER 2010 

No field activities were conducted during November 20 I 0. 

ANALYTICAL RESULTS - NOVEMBER 2010 

No laboratory analytical results were received during November 20 I 0. 

• October 2010 Progress Report submitted to EPA on November 10, 2010; and 
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• Second Draft Engineering Evaluation/Cost Analysis submitted to EPA on November 15, 
2010. 

TECHNICAL AND REGULATORY MEETINGS WITH EPA- NOVEMBER 2010 

No technical and regulatory meetings were held with EPA during November 2010. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - DECEMBER 2010 AND 
JANUARY 2011 

Activities 

No sampling activities are proposed during December 2010 and January 2011. 

Meetings 

A meeting is tentatively scheduled with EPA the week of December 13, 2010 to review preliminary 
comments on the Second Draft Engineering Evaluation/Cost Analysis. Project coordination 
meetings with Boeing are anticipated to occur bi-weekly during December 2010 and January 2011. 

Deliverables 

The following deliverables will be provided to EPA during December 2010 and January 2011: 

• Monthly Progress Report-December 2010 by January 10, 2011. 

DEVIATIONS FROM AOC SCHEDULE - NOVEMEBER AND DECEMBER 2010 

No deviations from the AOC schedule are anticipated. 

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have 
questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Fl::z:n:J:.L.C. 
'1!!,~a1 

Senior Project Manager 

cc: Mr. E. Gilbert Leon Jr., EMJ 
Mr. Ron Altier, Jorgensen Forge Corporation 
Mr. Bill Joyce; Salter Joyce Ziker, PLLC 
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C. 
Mr. Josh Lipsky, Cascadia Law Group 
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